
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:57 PM
Run date

Time

Reviewer: Mathur, Lalit 08-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 076 Date: 18-Jun-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 283

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on stressing paperwork and prepare for upcoming stressing operations.

Bid Item: 034 X-W2C-BCT.03404-0120F4 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

GEN Ralph CraigIronworker 0.00 0.00 0.00 0.00

JNM Bounthaby SingharathIronworker 0.00 0.00 0.00 0.00

JNM Brian NobileIronworker 0.00 0.00 0.00 0.00

APP Samnang SanIronworker 0.00 0.00 0.00 0.00

JNM James BondIronworker 0.00 0.00 0.00 0.00

JNM Todd BlackwellIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Stressed continuity tendons E1B to E5B, E39B, E40B, and E42B using the multistrand ram CH600-8-109
and with gauge A. ABF assisted SDI using the Liebherr crane positioning the multistrand ram.
- Continued to cut live and dead end strand tails of continuity tendons already stressed and placed grout
caps and tubes at the live and dead ends of these tendons. It should be noted that the dead end strand
tails were cut with the saw today for the "B" continuity tendons since it wasn't an issue getting the band saw
in between some of the stiffener plates inside OBG lift 1E.
- Continued to use the grout pump on top of the W2 cap beam to test the air pressure in the continuity
tendon ducts. ABF began to seal leaks with silicone at the OBG bearing plate to stiffener plate joint.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:

Stressing Rams: 6-8-0014, 6-8-134, and CH600-8-109
Hydraulic Pumps for Monostrand Rams: 2 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment
Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Grout Pump: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment
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- Refer to other Caltrans inspectors diaries for ABF operations and equipment at the W2 cap beam.

Attachment

Aluminum mandrel lodged/wedged in the W2 cap beam for continuity
tendon E41B

Positioning the multistrand ram to stress continuity tendon E2B.
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